Residential Street Parking Schemes 2009/10 & 2010/11
	BFC/BFH
	Street
	Ward
	Members
	No.
	Comments May 2010

	
	
	
	
	
	

	BFC
	Drovers Way
	Harmans Water
	Mrs Pile

Turrell

Kensall
	12
	On site – due for completion 12/3/10 – kneerail fencing required by BFH 

	BFC
	Calfridus Way
	Harmans Water
	Mrs Pile

Turrell

Kensall
	4
	On site 15/3/10 – kneerail fencing required by BFH

	BFC
	Ennerdale
	Wildridings
	Mrs Barnard

Mrs Whitbread
	5
	Complete

	BFC
	Waverley 
	Great Hollands North 
	Mrs Shillcock
Burrows


	5
	Additional 5 bays. Start on site due beginning of June 2010

	BFH
	Balfour Crescent
	Old Bracknell
	Mrs Beadsley
Mr Beadsley
	7
	2 sites of 3 + 4 bays. Start on site due end June 

	BFH
	Rosedale Gardens
	Wildridings
	Mrs Barnard

Mrs Whitbread
	5
	Additional 5 bays. Start on site due mid June 2010 

	BFH
	Moordale Avenue
	Priestwood and Garth
	Mrs Ryder
Packham

Finch
	5
	Start on site Mid July 2010 

	BFH/Cllrs
	Ollerton
	Hanworth
	Mrs Birch

Baily

Phillips
	11
	Additional 11 bays. Cllr contribution of £10,000 to BFH funded scheme. Start on site due mid May 2010

	BFC
	Oakengates
	Hanworth
	Mrs Birch

Baily

Phillips
	4
	2 possible lay-bys. Awaiting outcome of planning decision. 

	BFH
	Nutley
	Hanworth
	Mrs Birch

Baily

Phillips
	8
	Outcome of planning decision awaited. 

	BFC
	Highfield 
	Great Hollands South
	Mrs Angell

Mrs McCracken
	10
	Outcome of planning decision awaited.

	BFC
	Halewood 
	Great Hollands South
	Mrs Angell

Mrs McCracken
	4
	Lay-by proposed for 4 cars. Outcome of planning decision awaited.

	BFC
	Horwood/Salwey
	Old Bracknell
	Mrs Beadsley

Mr Beadsley
	5
	Lay-by proposal still being investigated but problems due to the location of stats and cost of footway diversion may mean this scheme is not economically viable.

	BFH
	Brownrigg Cres
	Bullbrook
	Mrs Fleming
McCracken
	6
	Preliminary investigation stage

	BFH
	Fountains Garth
	Wildridings
	Mrs Barnard

Mrs Whitbread
	5
	Preliminary investigation stage

	BFC/BFH
	Pembroke
	Hanworth
	
	8
	Plans for 8 additional spaces, part funded by safer routes to schools. Outcome of planning decision awaited

	BFH
	Leaves Green
	Crown Wood
	
	4
	Preliminary investigation stage

	BFH
	South Lynn Crescent
	Old Bracknell
	
	0
	Investigated - not possible

	BFH
	Hawthorn Close
	Priestwood
	
	0
	Investigated - not possible

	BFH
	Shepherds Lane
	Priestwood
	
	0
	Investigated - not possible

	BFH
	Rookwood Avenue
	Owlsmoor
	
	0
	Investigated - not possible

	BFH
	Ripplesmere/Glenwood
	Harmans Water
	
	0
	Investigated - not possible

	
	
	
	
	
	


